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1. Introduction 

1.1. Background 

To facilitate industrialization in the region, the regional industrial strategy of the Economic Community 
of West African States (ECOWAS) has identified strategic interventions. Some of these interventions 
will be supported through the West Africa Competitiveness Programme (WACOMP), funded by the 
European Union under the 11 EDF, with an overall budget of 120 million Euros. Building on earlier work 
and assisted by a number of implementing partners, the programme will be rolled out in West Africa 
through concrete actions in individual countries and at the regional level. 

The overall objective of the WACOMP is to strengthen the competitiveness of West Africa and to 
enhance the countries’ integration into the regional and international trading system. 

The specific objectives of the WACOMP are to: 

 Improve the performance, growth and contribution to industry, regional trade and exports of 
selected value chains 

 Improve the climate for business on national and regional levels 

The proposed actions under the WACOMP intend to cover interventions pertaining to the development 
of sustainable value chains, micro-, small and medium-size enterprises (MSMEs), including regional 
business associations (RBAs), trade and investment support institutions (TISIs). It seeks to facilitate a 
platform for dialogue on industrialization between state and private sector, including enhancing the 
capacity of Member States to develop and implement industrial development policies along value 
chains. 

The programme will put an emphasis on value chains in line with priorities at regional and national 
levels, that have high potentials of increasing intra-regional trade, value addition/industrialization and 
job creation such as: (i) fruit and vegetable products (cashew, cassava, cocoa, mango, pineapple, palm 
oil, shea), (ii) textile/garments, (iii) leather and (iv) services (IT, renewable energy).  

1.2. Objectives of West Africa Business and Export Promotion Project (WABEP) 

The International Trade Centre (ITC) is a joint technical cooperation agency of the United Nations (UN) 
and the World Trade Organization (WTO). Its mandate is to promote trade, in particular, export of goods 
and services from developing countries and transition economies with a particular focus on improving 
the competitiveness of Small and Medium Enterprises (SMEs) and linking them to the global value 
chains. This mandate positions ITC as the only international UN organization that focuses exclusively 
on helping SMEs to increase their competitiveness and engage in more trade at regional and 
international levels. 

In the framework of the WACOMP, the EU has entrusted a total budget of €5,885,000 to the ITC for the 
implementation of the following outputs for the regional components: 

 Output 1.3. Regional level: Better regional linkages among selected value chain actors are 
promoted and key regional intermediary organizations are supported. 

 Output 2.2. Regional level: Regional policy and framework to improve industrial 
competitiveness are harmonized, formulated and monitored. 

ITC’s intervention will be coordinated through the West Africa Business and Export Promotion Project 
(WABEP) for a duration of 4 years starting September 2018. 

The United Nations Industrial Development Organization (UNIDO) will implement Output 1.4 as well as 
some activities under Output 2.2 alongside ITC and ECOWAS. 
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WABEP Activities 

SO1: Performance, growth and contribution to industry, regional trade and exports of selected 
value chains improved 

Output 1.3. Regional level: Better regional linkages among selected value chain actors are 
promoted and key regional intermediary organizations are supported. 

 Identifying and aligning product-market combinations for all value chains supported by the 
programme with targeted markets (Regional and International) and with identified key buyer 
requirements; 

 Providing ECOWAS and its regional TIPOs with relevant trade intelligence in the target 
sectors/value chains, and development and promotion of ECOWAS Web-Portal & Trade Data 
Management System; 

 Developing intra-ECOWAS linkages (including regional value chains) and facilitating business-
to-business linkages for regional SMEs & markets, including supply contracts for SMEs with 
Multinational Corporations (MNCs). 

 Extending the UEMOA TIPO network to the other ECOWAS Member States to better support 
the development of regional value chains, as well as developing collaborative networks for 
regional sector-based associations and TIPOs for business linkages, buying, technological 
collaboration (including ICT) and sourcing within ECOWAS & UEMOA and Europe and South-
South Cooperation; 

 Improving and expanding need driven, service delivery of BSOs regional agencies and  
intermediate organizations with regional focus on selected sectors, organizations and 
encouraging the development of business models in the priority sectors; 

 Develop and ensure the use of a result measurement system for supported national and 
regional BSOs to ensure the results of their activities, install proactive decision making and 
learning in order to improve performance and show result. 

 

SO2: The climate for business at national and regional levels is improved 

Output 2.2. Regional level: Regional policy and framework to improve industrial 
competitiveness are harmonized, formulated and monitored. 

 Promoting FDI partnership agreements counterparts in the South such as India, Brazil and 
North with EU countries that foster increased advanced technology and know-how transfer; 

 Developing an ECOWAS Business Council around existing ECOWAS structures, 
operationalize it, connect it to the African Business Council and use it as a vehicle to attract 
investment and value chains into the region. 

 Establishing and promoting a trade alert mechanism. 
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2. Objectives of the Inception Phase for the WABEP 

 
Following the Strategic Steering Committee of the WACOMP programme held from 8-9 October 2018, 
the implementing agencies of the regional component debuted their inception period. For the ITC, the 
objectives of the inception phase of the WABEP were to: 

1. Set up and validate the WACOMP programme coordination and implementation modalities 
2. Conduct preliminary assessments to adjust planned activities, expected results and related 

resource allocation 
3. Validate the ITC planned implementation strategy and methodologies of the WABEP 
4. Better align the project with ECOWAS and EU current initiatives 

In addition, as the priority value chains to be reinforced for the regional component of the programme 
were not selected at the beginning of the programme, ITC and UNIDO were tasked to support the 
ECOWAS Commission in that activity as part of their inception phase. 

The report captures activities implemented by ITC from 10 September 2018 to 20 May 2019. 

3. Summary of Realized Activities during Inception Phase 

3.1 Establishment of Project Coordination and Implementation Mechanisms  

3.1.1 Development of ITC-UNIDO Joint Approach for the Implementation of the WACOMP 
 

In view of the complexities of the overall WACOMP and the different implementing partners engaged 
on the project; centralized coordination and thorough reporting mechanisms were needed to ensure 
concerted efforts towards the achievement of the overall programme objective.  

As a result, ITC and UNIDO, in close collaboration with the EU and ECOWAS developed a strategic 
document to guide the implementing partners on the regional level during the implementation phase of 
the programme in order to:  

 Ensure efficient and effective cooperation between the different implementing partners, 
between the regional and national level components;  

 Ensure proper coordination with the beneficiary, the implementing agencies and the donor;  
 Realize synergies with other programmes  
 Effectively engage the private sector in ECOWAS Member States and Mauritania 

The final document was translated in both English and French. It was shared with ECOWAS and the 
EU in January 2019 for further dissemination to the WACOMP national component managers. 

3.1.2  Fine-tuning of ITC WACOMP Implementation Methodologies and Expected 
Results with ECOWAS 

 

From 27-29 March 2019, ITC welcomed the two WACOMP focal points at the ECOWAS Commission 
to its Headquarters in Geneva for an inception mission. The objectives of the mission were to: 

1. Frame and validate the implementation strategy and methodologies of the WABEP 
2. Familiarize ECOWAS with ITC products and services in relation with regional integration 

dynamics in Africa and with ITC programme support procedures, including ITC RBM principles 
and practices 

3. To introduce the WACOMP team to ITC management and promote the WACOMP among 
Geneva stakeholders 

4. To explore other cooperation opportunities to consolidate and expand WACOMP activities  
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During this 3-day mission, ECOWAS and all ITC technical officers held discussions on planned activities 
and agreed on methodologies for the implementation of the WACOMP regional component for the next 
four years. It was the occasion to initiate further dialogue in order to expose and removed roadblocks 
to the implementation of the project.  

*NB:The result of these dialogues and pending matters for decision making by the Steering Committee 
members have been inscribed in a summary table available in the Annex 1. 

 

 

ECOWAS also met with ITC programme support personnel to better understand ITC rules and 
procedures to increase efficiency in the planning of project activities. The ECOWAS team was similarly 
introduced to ITC`s range of online tools and services, which are foreseen to support further synergy 
across the region. Part of the discussions included a communication training to increase awareness of 
the WACOMP impact to all stakeholders. 

The ECOWAS representatives equally had the opportunity to participate in one of ITC’s Staff Talk 
sessions in which they discussed, with the broader Geneva community the importance of intra-regional 
trade in West Africa and the role of ECOWAS in moving this forward. 

An article on this inception mission can be found at the following link: 

  http://www.intracen.org/news/West-African-businesses-to-gain-a-competitive-edge-through-
WACOMP/  

3.1.3 Setting up of ITC project office at the ECOWAS Commission in Abuja 
 

As a non-resident agency, ITC entrusted the process of recruiting candidates for the WACOMP to the 
United Nations Development Program (UNDP) Office in Nigeria. This selection was made via a call for 
applications in December 2018 in accordance with the rules and procedures of the United Nations. 
 
At the end of the procedure, which lasted around 6 months, the two open positions have been filled by: 
 

 Ms. Natasha Aniekwu (natasha.aniekwu@intracen.org), as Senior Technical Officer, and 
 Ms. Obiananma Agbim (obiananma.agbim@intracen.org), as Program Assistant.  

http://www.intracen.org/news/West-African-businesses-to-gain-a-competitive-edge-through-WACOMP/
http://www.intracen.org/news/West-African-businesses-to-gain-a-competitive-edge-through-WACOMP/
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(From left) ITC’s Obiananma and Natasha meet with 

WACOMP programme representatives Mr. Irimaja 
Robert UNIDO, Mr. Kola Sofola ECOWAS and Mr. Aka 
Jean Joseph Koassi UNIDO at the ITC Abuja office.  

 

 

 

 

As an in-kind contribution by ECOWAS to the project, the ITC local staff offices have been installed 
within the Department of Industry and Private Sector Promotion of the ECOWAS Commission located 
in River Plaza. Both candidates took officially their duty on 16th May, 2019. 

3.2 Selection of Regional Value Chains (Activity ECW 1.3.1) 
 
The ECOWAS Commission identified particular sectors that have the potential to stay competitive on a 
regional level. Sectors identified include the following: (i) fruits, vegetables and cereals (pineapple, 
mangoes and other fruits, onion, cassava, soya, Arabic gum, cereals) (ii) Cotton derivatives (cotton oil); 
(iii) leather hides and skin; (iv) honey and derivatives; (v) Fisheries and poultry (vi) solar energy and 
(vii) Information Technology. These sectors were presented at first Steering Committee meeting in 
Abuja and served as possible options for inclusion on the WACOMP regional value chain formation.  
 
The table below shows the trajectory of the selection. 

Work Plan of Activities for the WACOMP Value Chains Selection   
 

Activity Deadline Responsible Institution 

1. Determination of criteria for the 
selection of regional value chains; 
selection of value chains and 
preparation of document for validation 
by ECOWAS 

Mid-January 2019 
 

ITC 
UNIDO 

2. Validation of recommendation on 
selected value chains 

End January 2019 ECOWAS 

3. Preparation of Terms of Reference 
(ToR) for value chain assessment 

End January 2019 ITC  
UNIDO 

4. Validation of ToR Beginning February 2019 ECOWAS 

5. Start of value chain assessment Beginning February 2019 ITC  
UNIDO 

6. Finalization of value chain 
assessment 

30 April 2019 ITC 
UNIDO 

7. Organization of regional meeting to 
validate results of the value chain 
assessment 

Beginning-mid May 2019 ITC  
UNIDO 
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Determination of Criteria for the Selection of Regional Value Chains. 

 
ITC and UNIDO agreed with ECOWAS and the European Commission on a set of criteria to select the 
priority value chains for the regional component of WACOMP. Six key dimensions that demonstrated 
the relevance of a value chain were included. These were the economic, environmental, social 
dimension, employment, institutional and quality infrastructure dimensions.  

The compilation of the selection criteria commenced shortly after the Steering Committee meeting at 
Abuja, Nigeria in October 2018. As implementing partners, ITC and UNIDO were tasked to provide the 
list of items to be considered as viable criteria components. Initially, the implementing partners selected 
the economic, environmental, social, institutional and infrastructure dimensions. However, after 
consultations with ECOWAS and the European Commission, it became necessary to make some 
relevant additions and changes. ECOWAS and the European Commission emphasized the need to 
include an employment dimension and specifically review the infrastructure dimension. The 
employment dimension was to be placed as a sub-criterion under the economic dimension. However, 
given the emphasis by the ECOWAS and the European Commission, it was made as a standalone 
dimension. Initially the infrastructure dimension relied mostly on physical infrastructure such as road 
and electricity, which were considered general components. Thus, they were replaced by the quality 
infrastructure dimension, which was more specific to the value chain to be addressed.  

Initially, the deadline to determine the selection criteria was set for Mid-January 2019, however, frequent  
discussions with project partners regarding the criteria context review lasted until 15th February 2019. 

Selection of Value Chains  

 

The methodology to select value chains for WACOMP took a two-step approach:  

 Step 1. Developing a longlist of value chains presented by member States of the ECOWAS and 
Mauritania.  

 Step 2. Identifying the value chains to be selected for support from the long list.  

After an extensive discussion with the ECOWAS and EU, ITC and UNIDO were asked to expand the 
selection, which should not be based only on national preferences but should also include regional 
comparative advantages. As a result, four priority sectors were shortlisted for more detailed analysis. 
These included ICT, skin, hides and leather, cassava and derivatives, tropical fruits/processed fruits.  

In addition to the selection based on national preferences and regional advantages, ECOWAS also 
nominated three value chains which align with the West Africa Industrial Policy. Following an extensive 
discussion, ECOWAS suggested, to ITC and UNIDO, the inclusion of cocoa, shea and palm oil in the 
shortlist. This suggestion was buttressed by earlier regional projects placed under the auspices of 
ECOWAS. These included, for instance, the Export Promotion and Enterprises Competitiveness to 
Trade (ExPECT) initiative and the Programme for building African Capacity for Trade (PACT II).   

After two extensive video conferences (one with ECOWAS, EU, UNIDO and ITC and another with 
ECOWAS, EU, UNIDO, UEMOA and ITC), it was agreed between project partners that cashew be 
included in the shortlist.  The eight-semi-final list of value chains shortlisted for final selection were; 
cassava and derivatives, skin, hides and leather, mango, pineapple, cocoa, shea, palm oil and cashew.  

Validation of Selected Value Chain Recommendations  
 
The above eight value chains were assessed based on the selection criteria. From the list, Cassava 
and Mango were selected based on their strength in all the dimensions of the selection criteria. It was 
agreed between ECOWAS, EU, UNIDO and ITC that Information Communication Technology (ICT) be 
viewed as a cross-cutting component that affects all other value chains. Thus, ICT had an automatic 
inclusion for the selected value chains. Furthermore, ECOWAS emphasized the relevance of textile and 
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garments as a useful value chain to be finally selected for WACOMP. In effect, textile and garments 
also gained automatic entry into the list of selected value chains. The finally selected and validated 
value chains for WACOMP are: 

 Cassava 

 Mango 

 Textiles and garments 

 ICT (crosscutting value chain) 

The full value chain selection report, jointly developed by ITC and UNIDO has been shared with 
the EU and ECOWAS. 

3.3 Assessments of Regional Business Associations to be supported in the Project 
(Activity ECW 1.3.5 and 1.3.6) 

 

During the inception period, ITC undertook institutional assessments of regional BSOs (a.k.a. Regional 
Business Associations- RBAs) to identify individual and common managerial and operational capacity 
gaps. The assessment included benchmarking against good practices, identification of weaknesses 
affecting institutional capabilities for effectively supporting enterprise competitiveness, and provided 
information to support definition of specific areas for possible support under the project. The 
assessment process also facilitated the collection of data and information that will enable the final 
selection of RBAs that will receive deeper support under the project. Targeted organisations were 
shortlisted based on information provided by the ECOWAS Commission (See Annex 2). 

During the inception period, ITC completed the assessment for four (4) organisations namely:  

1. Association of Investment Promotion Agencies of West African States (AIPAWAS) 
2. Federation of Business Women and Entrepreneurs (FEBWE) 
3. Federation of West African Manufacturers Associations (FEWAMA)  
4. Federation of West African Chambers of Commerce and Industry (FEWACCI) 

 

A Benchmarking report has been delivered for FEWACCI. A preliminary consolidated report has 
been delivered covering all RBAs, and will be finalised with information from ongoing final four 
(4) assessments. 

 

 

 

 

 

 

 

 
Caption: ITC’s Miyoba Lubemba and Lucie Debornes meet with representatives for initial consultations (from Left) Mr. Aminou 
Akadiri Executive Director of FEWACCI, (middle-right) Mrs. Alaba Lawson President of NACCIMA, Mr. Aka Kouassi Chief 
Technical Advisor of UNIDO. 

 

Methodology 

Three layers of analysis were applied by ITC during the institutional assessment. ITC applied its 
proprietary Institutional Benchmarking Assessment methodology, which benchmarks organizations 
against good practices and enables the identification of areas of institutional weakness that require 
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attention for possible strengthening or improvement. This was applied using ITC’s online benchmarking 
platform (www.tisibenchmarking.org ) combined with desk research, remote (phone and skype) as well 
as face-to-face work sessions as appropriate. Areas assessed include Leadership and Direction, 
Resources and Processes, Products and Services Delivery, and Measurement and Results (see Annex 
3 for an illustration of the model). Further analysis was conducted using ITC’s CUBED institutional due 
diligence, which is aligned to the Benchmarking Model. CUBED is designed to support project and 
programme managers early in the design and delivery of complex projects involving a number of 
potential partners or institutional beneficiaries. CUBED assesses whether institutions are sufficiently 
Committed, Connected, Capable, Resourced, Recognized and Reliable to be partners and multipliers 
for programme implementation. This quantitative analysis was applicable only to organisations that are 
operational. 

The final layer of analysis integrated a number of criteria for possible selection or prioritisation of RBAs 
to be supported by the Project. The fundamental principle behind the agreed criteria is to ensure that 
institutional strengthening support to RBAs can achieve the greatest possible tangible impact through 
improved business support service delivery, towards a competitive private sector in the ECOWAS 
Region (Criteria presented in Annex 4). This analysis was applied to all organisations.  

General Observations 
 

The RBAs assessed vary in their levels of maturity, with some being dormant, others being generally 
weak, while some are better aligned to the project objectives than others are. Nevertheless, the 
representatives of the various RBAs spoken to during the assessment demonstrated keen interest to 
participate actively in the ECOWAS industrialisation agenda and saw themselves as important players 
and connectors for functional regional value chains. Some of the areas of relevance highlighted included 
effective participation in shaping the regional integration agenda, providing strong channels and voices 
to advocate relevant policy measures for promoting the private sector as well as to address emerging 
barriers to trade. Others included monitoring of the implementation of the ECOWAS Trade Liberalisation 
Scheme (ETLS), and, facilitation of business including through investment partnerships and access to 
finance, and; linkages to competitive suppliers and buyers. 

The ITC institutional assessment identified a number of weaknesses among the RBAs, which limit their 
effective service delivery and impact on the regional agenda. The key findings are as follows: 

 

1. FEWACCI operational and functional, but weak: The benchmarking assessment of 
FEWACCI provides an overall score of 17.18% placing it at the “weak” level of performance. 
FEWACCI therefore “requires considerable improvement across all areas to operate 
effectively” (separate report delivered). This overall score places FEWACCI under the 47.25% 
average score recorded among the TISIs benchmarked to date. Key findings of the 
benchmarking include a constitution that contains weaknesses and ambiguities, inadequate 
strategic focus, weak business model, lack of financial and human resources to respond to 
organizational needs and deliver on mandate, inadequate infrastructure, and absence of results 
measurement framework.  

2. Three (3) RBAs have not been functional for Five (5) years or more: AIPAWAS, FEWAMA 
and FEBWE have not been in operation for five (5) years or more. They have not held any 
statutory meetings such as an AGM or Board meeting, neither have they undertaken any 
activities or delivered services to members. Currently, only FEWACCI and FWAEA were found 
to be operational, undertaking statutory meetings, executing strategic activities and delivering 
services to embers.  

3. Legal Registration of Three (3) RBAs is incomplete or unverifiable: The legal registration 
of FEWAMA and AIPWAS could not be confirmed or verified, and no certificates of registration 
were provided. It was noted that FEBWE has never been legally registered as the process 
required national federations of business women to have been registered in each country (this 
process is incomplete).  

http://www.tisibenchmarking.org/
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4. Limited or no verifiable Information Available: No institutional documentation were available 
in relation to AIPWAS and FEWAMA, including legal documents such as a constitution, 
strategic plan or meeting minutes that could aid in the analysis of the respective organizations.  

5. Weak Business Models: It was found that the various RBAs that are currently not in operation 
were unable to sustain their operations and activities due to a poor business model, financial 
resource limitations and low commitment by some members. Although FEWACCI is currently 
operational, the organization also faces significant resource challenges, including financial, HR 
(one staff member) and infrastructure limitations.  

6. Potential Duplication of Mandate and Competition for Membership Fees: The various 
RBAs, with the exception of AIPAWAS, appear to have similar mandates and would normally 
undertake similar activities including advocacy for their members’ interests in the regional 
integration agenda, capacity building and business linkages. Furthermore, in the case of 
FEWAMA and FEWACCI, the members would be similar in countries where there is no national 
manufacturers’ association. The two organizations would therefore need to provide a rich and 
distinctive value proposition for national associations to subscribe to both.  

General Recommendation 
 
The recommendations presented are preliminary, to be updated once the outstanding assessments are 
completed. The recommendations are divided into two sections, those to be executed under the 
WACOMP project, and those to be considered for internal actions by the ECOWAS Commission and/or 
the concerned organisations. Detailed recommendations are outlined in a separate report, including 
lessons from case studies of similar organisations.  
 
Key Recommendations for Execution under the WACOMP Project 
 

1. Full-fledged Institutional Strengthening Capacity Building Support for FEWACCI 

A full-fledged programme of support is recommended for FEWACCI, whose membership provides the 
widest regional reach to ECOWAS business entities through its member chambers of commerce and 
industry. Recommended support to FEWACCI includes interventions aimed at addressing weaknesses 
identified during Benchmarking Assessment, namely updating its governance systems through a 
constitution review, consolidating its strategic focus and renewing its portfolio of services, and, 
introducing a framework for managing results and demonstrating impact. ITC would also support 
FEWACCI to renew its business model and value proposition, attract a wider membership base and 
broker new strategic financial and technical partnerships. FEWACCI may also be supported in the 
execution of selected service delivery efforts (to be agreed with FEWACCI) to ensure tangible impact 
trickles down to its members.  

2. Horizontal Institutional Strengthening Interventions under WACOMP 

RBAs not recommended for integrated full-fledged support under the project may receive horizontal 
capacity building in areas of common interest and weakness. This would be limited to training of 
secretariat staff and leaders on important topics such as leadership and governance, design and 
delivery of effective needs responsive services, service delivery strategies and sustainable business 
models, and overall how to effectively manage business support organizations. Given that a number of 
the regional associations are not functional, the training would be offered to leaders and secretariat staff 
of their targeted members, eg national manufacturing associations, national investment promotion 
agencies and national federations of businesspersons and entrepreneurs.  

 

Key Recommendations for Execution outside the WACOMP Project 

The following recommendations may be implemented directly by the ECOWAS Commission or the 
individual organisations assessed, with financial support from outside the WACOMP project.  

1. Development of a Separate Focused Capacity Building Programme for Women in Business 
Agenda and FEBWE 
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In providing this recommendation, it is highlighted that the WACOMP Project would not be the ideal to 
provide comprehensive and impactful support to an organization such as FEBWE.  ITC recommends 
that ECOWAS defines a separate project to help provide comprehensive support to women’s 
participation in, and ensure equitable benefit from, the integration agenda. ITC would provide necessary 
advisory and networking support to the ECOWAS commission to help build an effective project, drawing 
from its own experience under the SheTrades Programme. Required actions in support of FEWBWE 
would include establishment of national federations where they are lacking, and legal registration of the 
organisation at the regional level.  Appropriate governance structures would be required, and a clear 
strategic programme of service delivery to members, supported by a sound sustainable business model. 

2. Institutionalisation of AIPAWAS under ECOWAS Commission 

AIPAWAS would make an important potential partner for ECOWAS’ efforts to attract investment into 
the region, particularly in sectors where advanced trade infrastructure, a solid capital base, technology 
and innovation drive competitiveness.  However, to ensure that such investment stimulates and 
supports strong regional value chains, there must be a concerted effort towards regional investments, 
i.e., securing investment partners that are able to target different aspects along individual value chains 
across the region (multi-country investment). ITCs analysis of similar organisations in other regions 
identified a strong institutional grounding within Regional Economic Community Secretariats (e.g. 
COMESA and CARIFORUM). There would be need to reconstitute a relevant governance system, 
strategic focus and an appropriate action plan that could potentially include strategic regional 
investment promotion, capacity building, sharing of good practices and strategic alliances with other 
regions.  

3. Revival of dormant RBAs (including FEWAMA) 

ECOWAS may consider a separate package of support for the revival of the various dormant RBAs. 
This would build on the previous two sets of recommendations, and include FEWAMA. It would also 
draw on the training and coaching provided under WACOMP horizontal support from ITC.  Interventions 
would include support to the re-establishment process, promotion to potential members, articulation of 
governance rules and instruments, definition of strategic and operational agenda, as well as delivery of 
activities and services. 

3.4 Preliminary Consultations for Extending the UEMOA Trade and Investment Promotion 
Organization (TIPO) Network to the Other ECOWAS Member States (Activity ECW 1.3.4) 

 

Under this activity, two ECOWAS Commission representatives, in collaboration with ITC, participated 
in the 12th World Trade Promotion Network Conference and Awards (WTPO), held in Paris on 25th and 
26th October, 2018. The event was organized biennially by the ITC, to pioneer and share practices, as 
well as celebrate inspiring organizations creating trade impact for good. 

The objectives of engaging the ECOWAS Commission’s participation in the event included the 
following: 

 To provide the ECOWAS Commission with an opportunity to observe ITC’s WTPO Networking 

Event and Awards, for the purpose of learning lessons on the value and contribution that 

organised TIPO Networking could contribute to enhanced trade promotion and development; 

 To facilitate the establishment of strategic contacts and connections with participating 

organisations and individuals that could be of value to achieving the results of the project; 

 To facilitate connection and engagement of the ECOWAS Commission with existing Regional 

Trade Promotion Organisation Networks, for the purpose of drawing useful lessons that may 

be valuable for the establishment and operationalisation of the ECOWAS Trade Promotion 

Network; 

 To engage with ECOWAS region national TIPOs, for raising awareness about the WACOMP 

and the activities pertaining to them 
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Key Results 
 
ITC and ECOWAS engaged with the various participants, establishing and consolidating strategic 

contacts with the various organisations and individuals, including those from the ECOWAS region, as 

well as regional TIPO Networks from all over the world.  

As an initial contact to the ECOWAS TIPO present at the event, ITC and ECOWAS made a 

presentation, highlighting the scope, objectives and outputs of the WACOMP project, and illustrating 

the results being sought. Focus was placed on Output 1.3, which includes A.2., focusing on the 

establishment of an ECOWAS TIPO Network.  

The ECOWAS TIPOs welcomed the initiative and indicated a level of interest to participate in the 

network. Nonetheless, clarifications were sought regarding the implications for the resource 

requirements for the establishment of the network, including possible ECOWAS Commission 

contributions. Clarity was sought as well regarding the relationship and implications given the recently 

legally established UEMOA Network and its ongoing activities (see information box below) 

It was noted and agreed that more engagement with TIPOs for awareness raising would be required in 

order to move forward with this activity. 

During the ECOWAS inception mission to ITC HQ in March 2019, a proposition to create an ECOWAS 

TIPO platform as a first step, instead of formally extending the UEMOA network was made. This 

proposition (to be validated by the Steering Committee) would allow the ECOWAS TIPOs to be first 

acquainted as a working group towards achieving the objectives of the WACOMP. In the medium term, 

this group could then move towards a formal legal entity encompassing the current UEMOA network. 

Current Status of the UEMOA Network 

1. UEMOA TPO Network Created and registered in May 2017 with strong support of the 

UEMOA Commission through an official agreement signed by all members including TOR 

and Work Plan. 

2. The President of the network has been elected and a Technical Permanent Secretary has 

been appointed.  

3. Technical Permanent Secretariat Office space with all facilities provided by the UEMOA 

Commission within the Regional Chamber of Commerce Headquarters in Lomé (Togo). 

4. Cooperation Agreement signed with REDIBERO to promote inter-regional trade and 

exchange of information. 
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3.5 Preliminary Assessment for Establishing and Promoting a Trade Alert Mechanism in 
ECOWAS (Activity ECW 2.2A.3) 

 

In the context of the EU-funded Trade and Regional Integration Support Project (PACCIR / UEMOA) 
ITC put in place a trade obstacles alert mechanism (TOAM), which aims to facilitate the identification 
and elimination of obstacles faced by companies in the region. Already in place in Côte d'Ivoire, a pilot 
country since 2014, the mechanism was thus extended to the seven other UEMOA countries, namely 
Benin, Burkina Faso, Guinea Bissau, Mali, Niger, Togo and the Senegal. (In Annex 5; State of 
Advancements in the UEMOA Countries). 

This activity aims to provide the remaining ECOWAS countries the TOAM as a reporting system that 
can generate efficiency gains in communication processes between the public and private sector in 
relation to trade regulations and related administrative procedures a foster a more transparent and 
conducive business environment for the enhancement of regional value chains and foreign investments. 

Methodology 
 

 For the non-WAEMU members of the ECOWAS, it has been decided to conduct a preliminary 
assessment to establish whether:  

a) there was a need for a reporting system as the TOAM;  

b) the conditions required to operationalize the system were already in place  

c) TOAM implementation could benefit from the synergies with other ongoing activities in 
the country aimed at strengthening local institutions and gaining efficiency through 
governmental coordination.  

 The assessment consisted in the organization of on the field missions where ITC staff met with 
key local, regional and international stakeholders. Meeting requests were sent to both public 
(ministry of trade, ministry of agriculture, customs, etc) and private sector agencies (chamber 
of commerce, exporters and importers’ associations and in some cases, individual companies). 
Engaging in bilateral discussions with local stakeholders allowed to gain a deeper 
understanding of the agencies’ expectations concerning the TOAM, the potential role that they 
could within the project and their opinion on their country’s readiness to adopt this new system.  

 Using a structured questionnaire, ITC collected useful insights on the procedures that are 
currently used at the regional, national and organizational level to collect and monitor obstacles 
reports (or trade related queries) submitted by private businesses. The agencies contacted 
provided also information on existing interagency committees that could serve the purpose of 
supporting the TOAM implementation and ensure its functioning.  

 The preliminary assessment conducted by ITC kept also a close look on the advancement of 
the Trade Facilitation Agreement (TFA). The attention to the TFA and the related National Trade 
Facilitation Committee (NTFC) derived from the lessons learnt during the implementation of the 
TOAM in the WAEMU (and in particular, in relation to the feedback received during the WAEMU 
workshop on Trade Facilitation held in Ouagadougou on July 24-27 2018). Even if not the only 

5. Partnership agreement signed with Business France for exchange of information and joint 

capacity building programmes. 

6. Support from Africa Development Bank in the pipeline. 
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viable framework, the TFA could provide an important institutional underpinning for the TAOM 
to become a trusted communication channel for local trade operators. 62.5% of the respondents 
agreed on identifying the NTFC as the adequate institutional framework to host the TOAM. 
Most of the remaining admitted to have limited knowledge on the functioning of the NTFC in 
their respective countries due to its recent implementation.  

 Overall, the possibility to organize bilateral meetings with local stakeholders have allowed to 
reconsider some of the assumptions made during the TOAM implementation in the WAEMU. 
For instance, while the Ministry of Trade (given its distinctive competence on a broad range of 
trade issues) remains the most suitable national agency to oversee the implementation of the 
TOAM, the Chamber of Commerce might not always be the best positioned agency to manage 
the TOAM platform and to act as a gateway for the private sector to mobilize the government 
on the obstacles reported. This could derive from limited organizational capacity or the 
presences of other parastatal agencies that achieved to build a trust worthy relation with private 
sector operators. In addition to that, the inception mission has allowed ITC to collect information 
on other ongoing initiatives that can eventually support the TOAM implementation.  

The needs assessment has been conducted through four main elements that ensure the successful 
implementation of the TOAM: 

1. The institutional anchoring which ensures the functioning and sustainability of the resolution 

mechanism  

2. The operationalisation of the RFP/NFP which ensures the functioning and promotion of the 

mechanism and its web application 

3. The outreach activities which ensures the use of the mechanism by the private sector, the direct 

beneficiaries 

4. The development of the web application which ensures an efficient channel of communication 

between public and private sector 

The needs assessment and corresponding recommendations are summarized in the below table for 
those 4 inter-dependant elements at the regional and national level. The information compiled in the 
table summarizes the findings of desk research and stakeholders’ consultations for each ECOWAS 
country as well as the ECOWAS Commission.  

A full inception report on this activity will be shared with ECOWAS and EU by the second week 
of July as some inception missions to the remaining countries have just been completed. 

Needs and Recommendations at Regional Level 
 

TOAM 
Components  

Needs Recommendations / Actions 

Institutional 
support 

1. Identification of a 
regional focal 
point 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. The ECOWAS Commission is the best suited agency to 
cover the role of regional focal point. In terms of the 
monitoring activities required to manage the regional 
TOAM, these can complement the current activities 
conducted by the EC Commission departments in the 
understanding of obstacles to trade (for instance, through 
the work of the EPAU), as well as the ones entailed by the 
forthcoming creation of a West African Trade Observatory. 
The ECOWAS Commission is also well positioned to trigger 
action on selected regulatory and procedural issues raised 
through the TOAM platform, thanks to its strong connection 
to the work of legally binding interagency committees as the 
ETLS task force and the Joint ECOWAS-UEMOA 
Committee on the management of the Common External 
Tariff (CET). The TOAM hosting at the ECOWAS 
Commission will strengthen its linkages with the new 
Regional Trade Facilitation Committee, whose 
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2. Identification of a 
viable working 
scheme for 
regional institutions 
involved in the 
TOAM 

 
 
 

3. Identify solutions to 
ensure 
sustainability of the 
regional TOAM 

 
 

 
 
 

 
 
 
 
 

4. Increase efficiency 
gains by avoiding 
duplications 

implementation is part of the parallel ECOWAS programme 
on Trade Facilitation. The presence of a private sector 
department (familiar with the work of information centres at 
the border), proximity with FEWACCI (which offices are in 
the same building) and founding membership status within 
Borderless Alliance ensure that the ECOWAS Commission 
ownership of the platform can ensure also visibility across 
private sector operators.  
 

2. ITC proposed a working scheme were the two regional 
bodies (ECOWAS and WAEMU) should share monitoring 
and follow-up responsibilities in a way that issues originating 
from trade operations between WAEMU countries would 
demand priority action from the WEAMU institutions 
appointed to monitor the application, while obstacles or 
queries involving non-WAEMU ECOWAS members will be 
addressed by ECOWAS institutions 
 

3. The TOAM platform (and the related activities that derive 
from its management) should be associated to other 
initiatives that are or will be become part of the continuous 
tasks of ECOWAS regional bodies. For instance, integrating 
the TOAM within the WACOB implementation (which will be 
carried out in the next coming years as part of the ECOWAS 
commission core activities) will allow to achieve gains in 
terms of the optimization of the human resources dedicated 
to monitoring activities, and of the information that can be 
retrieved by crossing trade data with statics on obstacles 
reports. Seemingly the TOAM should be associated to the 
work conducted in relation to the TFA and AfCFTA 
implementation. These frameworks provide a legal foothold 
for the TOAM and the opportunity to link the initiative to 
agreements whose implementation will attract funding and 
resources for the next coming sears. ITC will ensure 
coordination with the above-mentioned programmes and 
activities during the TOAM implementation in the ECOWAS. 
 

4. As recommended, by the EU the TOAM implementation (as 
well as the implementation of all the other components 
under the WACOMP) will benefit from increased 
coordination among implementing agencies. During its 
inception mission, ITC has already established contacts 
with WB, GIZ and UNIDO local offices and identified 
cooperation opportunities. These included: providing mutual 
visibility to the respective agencies programmes; capitalize 
on the organization of public private dialogue; associate the 
other implementing agencies to TOAM training activities, 
and; build on previous capacity building programmes to 
identify agencies that can contribute to the 
operationalization of the TOAM. 

 

Website 
development 
 

1. Address problems 
related to the lack 
of internet 
connectivity  
 
 

1. ITC will develop an offline application of the TOAM. In 
addition to that, ITC will adopt new approaches to track 
interactions that occur offline or through other 
communication channels and enter them later within the 
TOAM platform (e.g. train NFPs on documenting trade 
operators’ complaints reported on the phone through paper 
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2. Provide a regional 
TOAM platform 
 

 
3. Possibility to use 

the platform to 
dispatch 
information on 
sanitary and 
phytosanitary 
alerts  

 
 

version of the TOAM questionnaire; distributing hard copies 
of the TOAM questionnaire at enquiry points 
 

2. ITC will develop a regional TOAM platform that will allow to 
aggregate the information provided by the national TOAM 
portals and facilitate the analysis of progress and cross-
country comparisons 

 
3. ITC will adapt editing rights within the TOAM platform in a 

view to let regional agencies inform users about alert on 
sanitary and phytosanitary measures. In addition to that, 
ITC will link the TOAM platform to other sources of 
information on SPS and TBT measures, as the joint 
ITC/UNDESA/WTO ePing platform 
http://www.epingalert.org/en 

 

Training 
activities 

1. Ensure that the 
resources trained 
on the TOAM have 
then the capacity 
to transfer skills 

 
 

2. Ensure that 
selected focal 
points can gain a 
deeper 
understanding of 
obstacles to trade  

1. ITC will request to the ECOWAS Commission as well as to 
other regional agencies the profile of staff that have good 
level of computer literacy and knowledge transfer skill in 
order to identify ideal candidates for it TOAM capacity 
building offer. Candidates for the training will be also chosen 
in relation to their current activities within the partner 
agency. 
 

2. ITC will broaden the capacity building offer provided through 
the implementation of the TOAM by including training 
sections on the understanding of NTMs at large and the 
usage of database were information on market access 
requirements (SPS and TBT measures as well as Rules of 
Origin, among others) can be found. These trainings will 
benefit participants with some technical knowledge that 
could service them in their daily work and, thus, represent 
an incentive for regional agencies to participate in the 
TOAM implementation.  

 

Marketing and 
outreach 

1. Develop 
communication 
targeted to 
different countries 
and different 
audiences 

 
 
 
 
 
2. Capitalize on 

existing initiatives 
and events  

 

1. ITC will develop communication materials that will be used 
to promote the TOAM launching in the ECOWAS, including 
a short explanatory video and brochures (that will be 
available in all the three languages of the ECOWAS). ITC 
will also make use of its own communication channels (web 
pages, social media) to provide visibility to the project. In 
addition to that, during the inception mission, ITC gathered 
information from national partners on most used 
communication channels (including Facebook pages, 
WhatsApp groups, etc.). These findings will be used to 
identify best options for promotion in each specific 
ECOWAS member country.  
 

2. Building linkages with regional and national strategies and 
priorities is key to increase the TOAM visibility. Among other 
initiatives, ITC has already started to discuss with local 
partners and the World Bank about possibilities to enhance 
linkages between the dialogue on the Doing Business 
ranking and the TOAM through the “Trading across borders” 
indicator. ITC took stock of a number of events that could 
help to raise awareness on the project. For instance, the 
meeting of the head of customs organized ECOWAS 
customs department between October and November every 
year. In addition to that ITC, will actively advocate for the 

http://www.epingalert.org/en
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integration of links toward the TOAM from regional and 
national websites (including national single widow systems).  
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Needs and Recommendations at National Level 
 

Nigeria 

TOAM 
Components 

Needs Recommendations / Actions 

Institutional 
support 

1. Identification and support to 
the National Focal Point 

 
 
 
 
 
2. Identification and support to 

the institution leading the 
interagency dialogue 

1. Thanks to its capacity in terms of skilled human 
resources and equipment ACCI appeared to be 
viable partner to support the national 
implementation of the TOAM. The presence of 
NACCIMA within same premises of ACCI 
represent an additional advantage for the 
coordination of the activities at the national level. 
A detailed list of requirements in terms of 
physical equipment and human resources, if 
needed, will be prepared once the ToR of the 
NFP will be shared with the agency. 
 

2. The TOAM can count on the Federal Ministry of 
Industry, Trade and Investment and, namely, on 
the Trade Information and Complaints Division 
team (that is in charge of addressing complaints 
coming from the private sector) to spearhead 
the dialogue on the TOAM. Specific needs in 
terms of equipment will be addressed one the 
resources dedicated to the project will be 
selected. Additional efforts will have to be done 
by ITC to identify the interagency network (and 
namely the contact persons within each relevant 
institution) that can support the initiative as the 
National Trade Facilitation Committee does not 
seem to be operational.  

 

Website 
development 
 

1. Integration of the national 
TOAM platform to other 
relevant national website  

1. On top of the development of a national TOAM 
platform ITC will investigate possibilities to link 
the website to other online platforms focusing on 
trade and market access (incl. the Nigeria Trade 
Portal, the National Single Window for Trade, 
the PEBEC App) 
 

Training 
activities 

1. Ensure transfer of knowledge 
 
 

2. Address lack of knowledge on 
trade obstacles and market 
access requirements 

1. ITC will proceed with a careful selection of the 
resources that will be trained as part of the TOA 
implementation in order to ensure that 
participants will be able to transfer the 
knowledge acquired for the greater benefit of 
their organization. 
 

2. Upon request of the agencies consulted and in 
order to create additional incentives to 
participate in the TOAM implementation, 
capacity-building activities delivered will range 
on a broader amount of topics related to market 
access requirements. 
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Marketing and 
outreach 

1. Capitalize on existing 
initiatives and events  

 

1. On top of the standard activities will be roll-out 
for the non-WAEMU countries, ITC will seek 
coordination with GIZ (Trade & Customs dept.) 
to better understand how the TOAM can be 
promoted through the Pro-poor Growth and 
Employment Promotion in Nigeria (SEDIN). 

 

Guinea 

TOAM 
implementation  

Needs Recommendations / Actions 

Institutional 
support 

1. Identification and 
support to the 
National Focal 
Point 
 
 
 

2. Identification and 
support to the 
institution leading 
the interagency 
dialogue 
 

1. Two viable institutions have been identified to cover the 
role of the national focal point: APEXI-CI and CGC. ITC 
will share with the clear ToR of the responsibilities 
required by the NFP to make a final decision. A detailed 
list of requirements in terms of physical equipment and 
human resources, if needed, will be prepared once the 
ToR of the NFP will be shared with the agency. 
 

2. The institution leading the interagency dialogue will be 
the Ministry of Trade. ITC will, however, try to reach to the 
ministry of finance (which is poised to sign a joint decree 
with the ministry of Trade for the operationalization of the 
NTFC) to gain its support on the initiative. As the NTFC 
is not yet operational in the country, ITC will identify the 
contacts details of the representatives of the following 
interagency committees to kick start the TOAM 
implementation activities: The Advisory Committee at the 
Autonomous Port of Conakry; The Transit Trade 
Monitoring Committee; National Committee for 
Facilitation of Interstate Transport and Interstate Transit.  

 

Website 
development 
 

1. Integration of the 
national TOAM 
platform to other 
relevant national 
website  
 

1. On top of the development of a national TOAM platform, 
ITC will investigate possibilities to link the website to the 
National Single Window for Trade that will be soon 
developed. 

Training activities 1. Ensure transfer of 
knowledge 
 
 

 
2. Address lack of 

knowledge on 
trade obstacles 
and market access 
requirements 

1. ITC will proceed with a careful selection of the resources 
that will be trained as part of the TOA implementation, in 
order to ensure that participants will be able to transfer 
the knowledge acquired for the greater benefit of their 
organization. ITC will also build on the expertise created 
through the recent implementation of a Trade Intelligence 
Training Centre within the Ministry of Trade. 

2. Upon request of the agencies consulted and in order to 
create additional incentives to participate in the TOAM 
implementation, capacity building activities delivered will 
range on a broader amount of topics related to market 
access requirements. 
 

Marketing and 
outreach 

1. Capitalize on 
existing initiatives 
and events  

1. Build on ITC presence in the country in the context of the 
INTEGRA programme to identify best promotion 
opportunities.  
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Sierra Leone 

  

TOAM 
Components 

Needs Recommendations / Actions 

Institutional 
support 

1. Identification and 
support to the 
National Focal 
Point 

 
 
 
 
 
2. Identification and 

support to the 
institution leading 
the interagency 
dialogue 

1. The most viable institution identified to cover the role of the 
national focal point is SLIEPA. The agency already 
disposes of a trade information centre implemented by ITC 
in 2009. ITC will share with the clear ToR of the 
responsibilities required by the NFP to make a final 
decision. A detailed list of requirements in terms of physical 
equipment and human resources, if needed, will be 
prepared once the ToR of the NFP will be shared with the 
agency. 
 

2. The Ministry of trade is supposed to be the institution 
leading the interagency dialogue. However, a recent 
change in the government will require updating contacts 
and, if needed, reassess the objectives of the agency. To 
seek for additional institutional support ITC will reach out to 
the National Advisory Council (focusing on ROO and the 
ETLS) and the Sierra Leone Business Forum (which has a 
team focusing on trade facilitation). 
 

Website 
development 

1. Integration of the 
national TOAM 
platform to other 
relevant national 
website 

1. On top of the development of a national TOAM platform, 
ITC will investigate possibilities to link the website with 
WhatsApp groups that are already used by the private 
sector to reach out to specific public sector agencies. 
 

Training 
activities  

1. Ensure transfer of 
knowledge 
 

 
2. Address lack of 

knowledge on 
trade obstacles 
and market access 
requirements 

 

1. ITC will proceed with a careful selection of the resources 
that will be trained as part of the TOA implementation, in 
order to ensure that participants will be able to transfer the 
knowledge acquired for the greater benefit of their 
organization.  
 

2. Upon request of the agencies consulted and in order to 
create additional incentives to participate in the TOAM 
implementation, capacity-building activities delivered will 
range on a broader amount of topics related to market 
access requirements. The training will also seek to address 
the beneficiaries of other ongoing ITC projects in the 
country focusing on strengthening value chains (national 
chapter of the WACOMP; Mano River Union project).  

 

Marketing and 
outreach 
 

1. Capitalize on 
existing initiatives 
and events  

1. Build on ITC presence in the country in the context of the 
WACOMP; Mano River Union project to reach out to a large 
number of beneficiaries. 
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Liberia  

TOAM 
components 

Needs Recommendations / Actions 

Institutional 
support 

1. Identification and 
support to the 
National Focal 
Point 

 
 
 
 
 
2. Identification and 

support to the 
institution leading 
the interagency 
dialogue 

1. Different agencies showed interest in assuming the role of 
the TOAM NFP. However, none of them seems to have the 
mandate or the capacity to fit the purpose and ensure a 
successful implementation of the TOAM. Representatives of 
the private sector that were interviewed by ITC demanded for 
a neutral and fully independent third party to manage the 
platform in order for it to work. 
 
 

2. While the Ministry of Trade offered to lead the dialogue on 
the TOAM in the country the role played by the ministry of 
finance on addressing trade facilitation issues seems 
stronger for the time being. In addition, the following points 
represent serious challenges to the implementation of an 
interagency dialogue on the TOAM: limited presence of 
exporters (and exporters ‘associations) in the country and 
governmental intention to further restrict the number of 
licenses; certain degree of regulatory uncertainty for foreign 
business in the country (which represent the bulk of export 
and import operations); overall, reluctance of the private 
sector to document obstacles and deep concern over 
confidentiality of the information provided. These conditions 
might deprive the TOAM of the minimum requirements 
needed to operate in a specific country. 

Website 
development 

1. Integration of the 
national TOAM 
platform to other 
relevant national 
website 
 

2. On top of the development of a national TOAM platform, ITC 
will investigate possibilities to link the website with WhatsApp 
groups that are already used by the private sector to reach 
out to specific public sector agencies. 

Training 
activities  

1. Ensure transfer of 
knowledge 

2. Address lack of 
knowledge on trade 
obstacles and 
market access 
requirements 

1. Proceed to a careful selection of the resources that will be 
trained as part of the TOA implementation, in order to ensure 
that participants will be able to transfer the knowledge 
acquired for the greater benefit of their organization.  

2. In order to create additional incentives to participate in the 
TOAM implementation, capacity building activities delivered 
will range on a broader amount of topics related to market 
access requirements. The training seek to address the 
beneficiaries of other ongoing ITC projects in the country 
focusing on strengthening value chains (national chapter of 
the WACOMP; Mano River Union project).  
 

Marketing and 
outreach 
 

1. Capitalize on 
existing initiatives 
and events  

1. Build on ITC presence in the country in the context of the 
Mano River Union project. Liaise with the Single Project 
implementation Unit of the Ministry of trade to identify ways 
in which the TOAM can be linked to the recommendations of 
the assessment that will be soon conducted on the Liberia 
National Trade Policy 2014-2019 
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4. Communication and Visibility  
 

Through its communications approaches, WACOMP-ITC will highlight the growing competitiveness of 

businesses in the region, by placing a spotlight on increased levels of production and value addition for 

micro, small and medium-sized enterprises in programme countries 

WACOMP communication efforts began with creating a communications plan validated internally and 

by the ECOWAS commission.  

 

Communication Plan 
 
The Working Process: 

The initial communications plan outlined goals, target audiences and a three overarching key 

messages. Following an internal review and input from ECOWAS, the key messages expanded to one 

overarching message and three key messages outlining the different areas of work for ITC within the 

programme. Feedback also streamlined the targeted and practical messages, which provided further 

direct messages of ITC’s working elements within the programme. 

The Plan: 

The primary communication goals for WACOMP-ITC will highlight the project’s aim to strengthen 

regional integration by facilitating growth in select value chains through increased product development 

and intra-regional trade. Communication efforts will emphasise the benefits West African countries 

stand to reap from an improved business climate, collaborative policy framework and enhanced regional 

cohesion. It will focus on increased value addition for MSMEs from trade support institutions and the 

growing competitiveness of businesses in the region. 

Outlined Target Audiences: 

 MSMEs in the 15-member regional country group of ECOWAS: Benin, Burkina Faso, Cabo 

Verde, Cote d’Ivoire, The Gambia, Ghana, Guinea, Guinea Bissau, Liberia, Mali, Mauritania, 

Niger, Nigeria, Sierra Leone, Senegal and Togo 

 Trade and investment support institutions (TISIs) at national and regional levels 

 Member States policymakers and the ECOWAS commission 

 General audience (including ECOWAS Member State civil society and EU taxpayers) 

 

To further guide communications, the plan has developed several key messages, one overarching 

message and three sub-messages. The overarching message is as follows: 

`ITC aims to increase intra-regional trade and foster a conducive business environment for 

businesses by strengthening regional value chains. WACOMP will augment cross-border trade 

by improving channels for MSMEs to access finance and transform small business approaches 

following tailored training and coaching. The project will harness investment intelligence and 

opportunities in the region and introduce public private dialogue to the policy-making framework 

by establishing the ECOWAS business council.` 

 

Communication Channels and Branding 
 
ITC will adhere to the WACOMP brand guidelines to ensure harmony of representation for the 

programme’s communication. The communication channels ITC will utilise include the corporate 

website, social media, the WACOMP quarterly newsletter, brochure and press/media. 
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Website 
 

Following ITC corporate communication requirement, a WACOMP – ITC has  been developed in both 

French and English. The pages outline the objectives of the WACOMP and its regional component. 

 Link to English: http://www.intracen.org/WACOMP/about/ 

 Link to French: http://www.intracen.org/A-propos-du-WACOMP/ 

 

Brochure 
 

In collaboration with ECOWAS, ITC has developed a project brochure for the ITC component of the 

programme. The brochure provides an overview of the overall programme goals, it’s implementing 

partners as well as ITC’s primary role and activities. The brochure is available in both French and 

English. 

 

News 
 

As the project is still in an early stage media coverage has been limited. Below are the initial articles 

and respective links: 

 Local media coverage in Sierra Leone, article available here: 

https://awoko.org/2019/05/06/sierra-leone-business-international-trade-center-associate-

market-analyst-visits-sliepa-on-trade-obstacle-mechanism/ 

 ITC Web Story available here: http://www.intracen.org/news/West-African-businesses-to-gain-

a-competitive-edge-through-WACOMP/ 

 

Social Media 
 

Communication using social media channels began once ITC programme activities kicked off 

establishing the West Africa Competitiveness Programme hashtag - #WACOMP as laid out in the ITC 

communications plan – social media section. 

Below is an analysis of the #WACOMP tweets over the months of April to May 2019. 

 

 

 

http://www.intracen.org/WACOMP/about/
https://awoko.org/2019/05/06/sierra-leone-business-international-trade-center-associate-market-analyst-visits-sliepa-on-trade-obstacle-mechanism/
https://awoko.org/2019/05/06/sierra-leone-business-international-trade-center-associate-market-analyst-visits-sliepa-on-trade-obstacle-mechanism/
http://www.intracen.org/news/West-African-businesses-to-gain-a-competitive-edge-through-WACOMP/
http://www.intracen.org/news/West-African-businesses-to-gain-a-competitive-edge-through-WACOMP/
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Some examples of #WACOMP Tweets from ITC’s Corporate Accounts 

 

   

 

Joint Communications Approach with UNIDO 

 

Following the development of branding guidelines for the WACOMP programme towards the end of the 

inception phase, ITC and UNIDO have agreed to the following with regard to the WACOMP brand 

guidelines: 

1. ITC and UNIDO will use the all caps, English version of the WACOMP acronym logo as 

indicated in the brand guidelines irrespective of the official language being used for 

communication. 

 

 
 
2. Both parties do not support the use of neither the logo with a mix of upper-case and lower-

case letters nor the French language logos. 

 

3. Both parties will ensure partner logos are placed as outlined in the Partner Logos section of 

the brand guidelines. Both implementing partner logos will be used for joint interventions; 

when interventions do not involve the other partner, a single appropriate logo (either UNIDO 

or ITC) will be used to represent the respective organisation’s event, document or activity as 

a lone implementer. 

 
4. Both organisations will use the all caps WACOMP logo (as provided above), however neither 

organisation will impose colours nor background to their respective communication 

documents and materials. This will ensure each organisation is able to harmonise with their 

respective internal branding requirements. 

 
5. Both organisations will insert the full title “West Africa Competitiveness Programme” under the 

WACOMP logo to ensure that the acronym is well understood by external parties 
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5. Financial overview 
 

Indicative Budget in EURO 

Year 1 forecast as 
per Action 
Document (Sept 
2018-August 2019) 

Expense 
Status (Sept 
2018-June 
2019) 

Balance 

SO1: The performance, inclusive growth 
and contribution to industry, regional 
trade and exports of selected value 
chains is improved       

Output 1.3. Regional level: Better regional 
linkages among selected value chain actors 
are    promoted and key regional 
intermediary organisations are supported 

625,778 274,082 351,697 

SO2: The climate for business at national 
and regional levels is improved 

      

Output 2.2. Regional level: Regional policy 
and framework to improve industrial 
competitiveness are harmonised, formulated 
and monitored. 

316,100 97,840 218,260 

Management and Coordination 392,954 279,017 113,937 

Visibility and Communication 25,000 -13,125 11,875 

Remuneration 7% of eligible costs 
financed by the EU 

87,862 44,647 43,215 

TOTAL 1,447,694 682,461 765,233 

Out of which financed by the EU 1,343,031  660,570 

6. Challenges during Inception Phase 
 

6.1 Difficulties in Prioritizing Value Chains of Focus for the Project and Related 
Implications 

 

Unlike the national components of the WACOMP, the priority value chains to be reinforced for the 

regional component of the programme were not selected at the beginning of the programme. As a 

result, ITC and UNIDO were tasked during the first WACOMP Strategic Steering Committee, to support 

the ECOWAS Commission in that activity as part of their inception phase.  
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The initial deadline to validate the selected value chains was end of January, 2019. However, 

consultations with ECOWAS, EU and UEMOA brought the final validation to 15th May 2019.   

This has unfortunately caused substantial delays (5 months) in the implementation of some planned 
activities (more specifically the development of investment profiles and FDI promotion, the organisation 
of capacity building and buyer sellers meeting/trade fairs for SMEs, as well as the development of well  
a trade intelligence cell )) that depended on the value chains selection. Furthermore, as this selection 
process was an additional demand for the implementing agencies, it hadn’t been budgeted in the overall 
Action Plan signed between ITC and the EU. Resources previously allocated for ITC activity (ECW1.3.1) 
has been utilized for this process which will inevitably impact the reach of planned activities.  

In order to mitigate the risks of not meeting the expected impact for this activity, ITC will strive, as much 
as possible, to combine this activity with others throughout the implementation period. Further synergies 
with UNIDO, ECOWAS and the pertinent WACOMP national components will also be sought. 

6.2 Delays in the Internal Approval of Planned Workshop/Training 
 

Following the joint ITC-UNIDO approach for implementation validated by ECOWAS and the EU, it has 
been agreed that ECOWAS would be in charge in dispatching invitation letters to all participants for any 
event.  

However, due to unforeseen circumstances, internal approval at the ECOWAS level for the SQL training 
lasted over two months causing the event to be pushed back to the month of June instead of April as 
previously agreed and anticipated. While this is an unconventional situation, it is essential that this 
matter be addressed to avoid similar positions in the future, which will further impede efficient 
implementation given the heavy logistics required. 

To remediate, ECOWAS proposed to submit for pre-approval by the required authorities all planned 
activities for a certain period. ITC equally stands ready to support ECOWAS in this endeavour for 
smoother planning. 

7. Conclusion 
 

The inception phase has allowed ITC to make significant progress towards better streamlining the 
planned Action Plan for the WACOMP with ECOWAS and EU priorities. It has also been the occasion 
to identify synergies opportunities with other agencies and initiatives supporting trade competitiveness 
in the region. 

The summary table of ITC deliverables in Annex 1 captures the essential direction given to ITCs four-
year intervention under the WACOMP following consultations with all relevant stakeholders (including 
EU and ECOWAS) during the inception phase. Pending queries for decisions making/approval by 
ECOWAS, UEMOA and EU have also been inscribed for review. ITC remains confident on the 
successful implementation of the rest of the planned activities once these are addressed. 

The period has also been the occasion to explore cooperation mechanisms between the implementing 
agencies, ECOWAS and the EU in light of the complexity of the program. Despite the challenges 
encountered, the inception period permitted potential roadblocks to implementation to be revealed, and 
therefore to present better opportunities for improvement in order to increase chances for the WACOMP 
program to reach its full potential. 
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Annex 1: ITC Summary of Deliverables on the West Africa Competitiveness Programme (WACOMP) 

 

Objectives 
 

Status of Current 
Activities/Inception Phase 

Proposed Next Step Activities 
 

Implementation Timeline for next 4 
Years 
 

Pending Questions 
for ECOWAS 

Output 1.3 
 
Regional level:  Better regional linkages among selected value chain actors are promoted and key regional intermediary organizations are supported 
 

Value Chain-Market Access 

Activity ECW 1.3.1 Identifying and Aligning Product-Market Combinations for all Value Chains Supported by the Programme with Targeted Markets (Regional and 

International) and with Identified Key Buyer Requirements. 

A) Identifying and aligning 
product-market 
combinations for all value 
chains supported by the 
programme with targeted 
markets (regional and 
international) and with 
identified key buyer 
requirements 

A) A value chain selection 
document has been produced 
based on extensive 
consultations with UNIDO, 
ECOWAS and the EU.   
 

B) Four value chains have been 
selected: Cassava, Mango, 
Textiles and Garments, and 
Information and 
Communication Technology 
(ICT). All are stand-alone value 

A) Assessment of market 
opportunities for selected value 
chains. 
 

B) Product-market combinations of 
the selected value chains. A 
maximum of three products for 
each value chain shall be 
identified for the regional market. 
 

C) Identifying and clustering 
identified suppliers. Identifying 

Q3 – Q4 2019 
A) Assess market opportunities. 
B) Select three products for cassava, 

mango and textiles and garments. 
C) Identify suppliers and place them in a 

cluster.  
D) Identify buyers, their needs and key 

requirements related to purchasing 
and product requirements. 
 

Q1 2020  

N/A 
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chains except ICT, which is a 
crosscutting value chain. 

buyers, their needs and key 
requirements. 
 

D) Provide supplier assessment and 
improvement plans. 

 
 

A) Conduct supplier assessment and 
outline improvement plans to 
increase supplier capability. 

Competitive Intelligence and Trade Data Management 

Activity ECW 1.3.2 Providing ECOWAS and its Regional TIPOs with Relevant Trade Intelligence in the Target Sectors/Value Chains, and Development and Promotion 

of ECOWAS Web-Portal and Trade Date Management System 

 

A) Providing ECOWAS and 
regional TIPOs with sector 
specific trade intelligence 
I. Keep businesses well-

informed and enable 
faster reaction to 
competitors' actions 

 
B) Trade/Competitiveness 

Intelligence address the 5 
steps of the 
competitiveness 
intelligence cycle (focusing 
on selected value chains) to 
equip the ECOWAS with 
sustainable capacity to 
track, analyse, and compile 
trade information 
 

C) Improving management, 
dissemination and analysis 
of ECOWAS trade data 

 

A) Trade Intelligence Cell 
 
Current Status for Trade Data 
Management: 
 
A) Questionnaire about ECOWAS 

IT infrastructure has been filled 
in.  

 
B) First workshop on data 

processing with SQL / Excel 
organised in Abuja from 18th to 
21st June 2019 

 
 

A) Review existing sector focused 
websites  

B) Assess trade information needs 
in target sectors 

C) Propose solution for provision of 
sector specific trade intelligence 
via a trade intelligence cell.  

D) Establish procedures for 
collecting required information 
for trade intelligence products. 

E) Develop trade intelligence 
products 

F) Develop trade intelligence web 
portal, including the embedding 
of the ITC Market Insider tool 

G) Initiate trade intelligence 
network 

H) Train staff of trade intelligence 
cell in maintenance and use of 
system 

 
Activities related to trade data 

management: 
 

Q3 2019: 
A) Proposal for provision of sector 

specific trade intelligence submitted 
and endorsed by ECOWAS.  

 
Q1 2020: 
A) Trade intelligence products 

developed  
B) Trade intelligence portal designed 
C) Members of trade intelligence 

network identified and agree to 
participation 

 
Q2 2020: 
A) Trade intelligence portal developed  
B) Trade Intelligence cell capacity 

building 
C) Trade intelligence network 

established 
D) Revision of trade intelligence 

products 
 
Year 3  
A) Capacity building 

Host institution: 
A) Where will any 

trade intelligence 
cell be based? 

 
Sustainability 
B) What resources 

will be available to 
sustain system 
beyond the 
project’s life? 

 
Staffing 
C) Any solution 

requires two to 
three staff 
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I) Implementation of Trade Map 
embedded on the ECOWAS 
web site  

J) Second workshop on data 
processing with Excel 

K) Third workshop on data 
processing using R and the 
application developed by ITC for 
the detection of outliers and the 
computation of unit values 
indices. 

L) Launch of Trade Map embedded 
and training on ITC market 
analysis tools 

 

B) Refinement/revision of trade 
intelligence products. 

 
Activities related to Trade Data 
Management: 
 
 
Q3 2019: 
A) Implementation of Trade Map 

embedded 
 
Q4 2019: 
A) Second workshop on Excel  
 
Q1 2020: 
A) Launch Trade Map embedded and 

training on ITC tools  
 
Q2 2020: 
A) Third workshop on data processing 

and detection of outliers 
 

Intra-Regional Market Linkages 

Activity ECW 1.3.3: Developing Intra-ECOWAS linkages (including Regional Value Chains) and Facilitating Business-To-Business Linkages For Regional SMES & 

Markets, including Supply Contracts for SMEs with MNCs 
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A) Developing intra-ECOWAS 
linkages (including regional 
value chains) and 
facilitating business-to-
business linkages for 
regional SMEs & markets, 
including supply contracts 
for small and medium-sized 
enterprises (SMEs) with 
Multinational corporations 
(MNCs). 

 

N/A 

Tailored pairing of buyers and 
sellers 
A) Business to business linkages that 

result in sales and durable 
business contacts. 
 

 
 

Q4 2019 
A) Training on trade fair preparation, 

target requirements, negotiation with 
buyers etc. 
 

Q1 and Q4 2020 
A) Trade fairs for buyer-seller meeting 

and business matchmaking.  
B) Facilitating supply contracts for SMEs 

with MNCs  
 

Q1 – Q4 2020 
A) Trade fairs for buyer-seller meeting 

and business matchmaking.  
 

B) Facilitating supply contracts for SMEs 
with MNCs.  

 

Can ECOWAS 
provide information 
on previous trade 
fairs conducted to 
serve as a guide in 
supporting trade fairs 
to be conducted in 
the project? 

TIPO Network + Regional Business Associations Strengthening 

Activity ECW 1.3.4: Extending the UEMOA TIPO network to the other ECOWAS Member State 

A) Extending the UEMOA TPO 
network to the other 
ECOWAS Member States 
to better support the 
development of regional 
value chains; and 
developing collaborative 
networks for regional 
sector-based associations 
and TPOs for business 
linkages, buying, 
technological collaboration 
(including ICT) and 
sourcing within ECOWAS & 

Status of UEMOA Network 
A) UEMOA TPO Network was 

registered in May 2017. The 
President of the network has been 
elected and a Technical 
Permanent Secretary has been 
appointed.  

 
B) Technical Permanent Secretariat 

Office space created with all 
facilities provided by the UEMOA 
Commission within the Regional 
Chamber of Commerce 
Headquarters in Lomé (Togo). 

 

Extending the UEMOA TPO network to the 
other ECOWAS Member States 

 
A) Consultative engagement with all ECOWAS 

TPOs to consolidate buy-in and ensure 
ownership. 
 

B) Review the current TOR of UEMOA TPO 
Regional Network for inclusion of 7 TPOs 
from ECOWAS countries. 

 
C) Develop the MOU and TOR of the newly 

ECOWAS TPO Network, including 
governance structure, operational plan, 
capacity building activities and budget. 

Y1 – Y2 
A) Establishment of 

ECOWAS TPO 
Network 

 
Y2- Y3 
A) Definition of service 

delivery gaps  
 
Y3 –Y4: 
A) Capacity building of 

ECOWAS TPO and 
BSO Networks 

B) Development of 
business plans 

A) Physical secretariat 
as a sub-unit of 
relevant Directorate 
or ECOWAS 
Institution 
 

B) Alignment and 
long-term 
collaboration with 
network on regional 
trade development 
and promotion 
agenda 

 



34 
 
 

 

 

 

UEMOA and Europe and 
South-South Cooperation. 

 

C) Cooperation Agreement signed 
with REDIBERO to promote inter-
regional trade and exchange of 
information. 

 
D) Partnership agreement signed 

with Business France for 
exchange of information and joint 
capacity building programmes. 

 
E) Support from Africa Development 

Bank in the pipeline. 
 

F) The 3rd General Assembly held 
13th to 14th June 2019. 

 
 

 
D) Organisation of validation workshop for 

official launching of ECOWAS TPO 
Regional Network.  

 
E) Delivery of capacity building workshops on 

priority areas of selected expertise to TPO 
Regional Network members 

 
 

 
 
 
 

C) Backing for 
courting 
partnerships i.e. 
with AfDB as well 
as directly with 
bilateral and 
multilateral 
cooperating 
partners 

TIPO Network + Regional Business Associations Strengthening 

Activity ECW 1.3.5: Improving and Expanding Need Driven, Service Delivery of BSOs 

 

A) Improving and expanding 
need driven, service 
delivery of BSOs regional 
agencies & intermediate 
organisations with regional 
focus on selected sectors 
and organisations; and 
encouraging the 
development of business 

A) Institutional Assessment of 
current service delivery capacity 
and performance of TISIs, 
regional agencies and 
intermediate organisations 
supporting selected sectors to 
define specific service and 
capacity gaps to be prioritised: 
 

A) Assess current service delivery capacity 
and performance of TISIs, regional 
agencies and intermediate organisations 
supporting selected sectors to define 
specific service and capacity gaps to be 
prioritised: 
I. Assessment of 4 remaining RBAs in 

progress 

Y1 – Y2 
A) Update FEWACCI 

Governance, 
consolidate strategy 
and update service 
portfolio 

B) Support the definition 

of appropriate 

FEWACCI business 

A) ITC 
recommendation to 
prioritise FEWACCI 
for integrated 
vertical capacity 
building support. 
 

B) ITC preliminary 
recommendation:  
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models in the priority 
sectors 

 

- Preliminary list of 8 RBAs 

provided by ECOWAS 

- Criteria for selection agreed 

i. Benchmarking Assessment of 
FEWACCI complete, report 
delivered highlighting key 
weaknesses and areas 
requiring possible capacity 
building support 

 
ii. Assessment of AIPAWAS, 

FEWAMA and FEBWE 
completed based on limited 
available information and 
documentation, RBAs non 
operational 

 
iii. Preliminary recommendation 

to support full-fledged vertical 
support to FEWACCI as RBA 
having highest potential for 
impact and sustainability, and 
least risk 

 
iv. Preliminary recommendation 

for remaining RBAs to receive 
horizontal support based on 
high level of risk to impact and 
sustainability 

II. Compilation of case studies on RBA 

Good practices in progress 

 

B) Develop and implement Performance 

Improvement Roadmap for FEWACCI 

  

C) Deliver training/coaching to staff of selected 

TISIs, regional agencies and intermediate 

organisations on effective needs responsive 

Service Design and delivery. 

 
D) Provide technical support through business 

advisory services, coaching and mentorship 

for renewal of portfolios of services and 

service delivery strategies. 

 
E) Support the definition of appropriate 

business models for sustainable service 

delivery 

 
 

model for sustainable 

service delivery 

C) Consolidate work plan 
for horizontal capacity 
building interventions 
targeted at ECOWAS 
RBAs 

 
Y2- Y3 
A) Deliver horizontal 

capacity building 

programme for 

ECOWAS RBAs 

- Deliver 
training/coaching to 
staff of selected TISIs, 
regional agencies and 
intermediate 
organisations on 
effective needs 
responsive Service 
Design and delivery. 

 
- Provide technical 

support through 
business advisory 
services, coaching and 
mentorship for renewal 
of portfolios of services 
and service delivery 
strategies. 
 

B) Implement targeted 
capacity building 
interventions to 
implement FEWACCI 
PIRM and new 
business model. 

I. Horizontal 
capacity building 
support to other 
RBAs 

II. ECOWAS 
institutionalisation 
of AIPAWAS 
under Investment 
Promotion 
Division 

III. Development of 
separate focused 
capacity building 
programme for 
women in 
business agenda 
and FEBWE. 
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Y3 –Y4: 
A) Deliver horizontal 

capacity building 

programme for 

ECOWAS RBAs 

 

B) Re-Benchmarking of 

FEWACCI to 

establish institutional 

growth and project 

impact 

 
 

 

 

 

 

 

 

 

TIPO Network + Regional Business Associations Strengthening 

Activity ECW 1.3.6: Develop and Ensure the Use of a Result Measurement System for Supported National And Regional BSOs 
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A) Develop and ensure the 
use of a result 
measurement system for 
supported national and 
regional BSOs to ensure 
the results of their 
activities, install proactive 
decision making and 
learning in order to 
improve performance and 
show results 

 

A) Definition of specific capacity 
gaps (including staff 
skills/knowledge, frameworks and 
tools) of beneficiary BSOs on 
results and performance 
measurement/management 

A) Delivery of training and coaching to staff of 
national and regional BSOs on Monitoring 
and Evaluation of results, performance 
management and reporting, integrated 
with Knowledge Management. 

B) Development and implementation of M&E 
Frameworks and tools. 

 

Y1-Y2 
A) Training, coaching a 

capacity building of 
BSOs or improved 
results measurement 
 

Y2-Y3 
A) M&E Frameworks and 

dashboard developed 

N/A 
 

Output 2.2 
 
Regional Level: Regional Policy and Framework to Improve Industrial Competitiveness Are Harmonised, Formulated And Monitored 
 

 

Activity ECW 2.2A.2: Developing an ECOWAS Business Council around Existing ECOWAS Structures, Operationalise it and Use it as a Vehicle to attract investment 

and Value Chains into the region 

 

A) To improve climate for 
business at national and 
regional levels 
I. Promoting FDI 

partnerships 
II. Establishing and 

promoting a trade alert 
mechanism  

III. Developing an 
ECOWAS Business 
Council around existing 
ECOWAS structures, 
operationalise it, 
connect it to the African 

A) Require an update from 
ECOWAS on status of 
Decision of Heads of States- 
Membership Criteria  

B) B) ITC provided some 
preliminary comments on the 
draft Decision of the 
ECOWAS Heads of States 

 

A) Establishment of the ECOWAS Business 
Council (either exclusively focused as trade 
policy/regulatory platform or also 
encompassing a TISI dimension) 

I. Organize national 
information/consultation sessions on 
the proposed structure of the 
ECOWAS Business Council 

II. Map and review existing regional 
private sector networks 

III. Organize regional 
information/consultation sessions on 
the proposed structure of the 
ECOWAS Business Council 

Specific activities and 
timelines to be updated 
based on feedback from 
ECOWAS Commission 
regarding membership 
and legal structure of the 
BC based on the final 
Decision of Heads of 
States. 

Establishment of the 
ECOWAS Business 
Council 
A) Format of the 

Business Council- 
Advisory Board or 
Apex of Regional 
Business 
Associations 
 

B) Possible date of 
signature and 
establishment 
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Business Council and 
use it as a vehicle to 
attract investment and 
value chains into the 
region 
 
 

IV. Development of an appropriate legal 
instrument, for the establishment of 
the ECOWAS Business Council 
 

B) Operationalization of the ECOWAS 
Business Council with MS’ private sector 
participation 
I. Definition of portfolio of services to be 

delivered by the Business Council 
II. Formulation of a strategic and 

operational plan with activities to be 
performed and a prioritization of 
specific interventions to be addressed 
on trade policy focused 

III. Definition of a performance 
management framework 

IV. Definition of appropriate business 
model  

V. Provide initial tapered plan support 
(phased out strategy will be included in 
the business model) 

VI. Based on the developed action plan, 
organize one regional PPD per year 

VII. Supporting Member States’ 
development private sector position 
paper to participate to the ECOWAS 
Business Council 

VIII. Awareness-raising material and 
development of thematic research 
papers to inform EBC work and 
consultations. 

C) Governance 
structure and 
mechanisms 
including Rules of 
Operation 

 
Operationalization of 
the ECOWAS 
Business Council with 
MS’ private sector 
participation 
 
A) Key issues being 

followed up by 
ECOWAS 
Commission in 
which EBC will play 
a key role from an 
advocacy point of 
view 
 

B) Set the scope of the 
issues for the 
project (regional, 
national) 

 
C) Recruitment of a 

technical adviser 
for EBC (timelines, 
cost sharing, roles 
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and responsibilities 
etc.) 

Activity 2.2 A.3 Establishing and Promoting a Trade Alert Mechanism (TOAM) 

A) Improve the business 
environment and regional 
economic 
 

B) integration by streamlining 
the flow of information 
between the public and 
private sector and 
contributing to the removal 
of obstacles to trade 
 

C) Strengthen existing links 
among public sector 
agencies and the private 
sector through a 
cooperation framework 
powered by an efficient 
communication tool 
 

D) Provide an up to date 
database of businesses’ 
queries and obstacle 
reports that can be used to 
track progress toward trade 
facilitation and prioritize 
policy and administrative 
action 
 

Current Activities in the WAEMU 
Region 
A) 1 regional web platform and 8 

country interfaces available in EN, 
FR and PT 

B) +700 users including 350 
companies 

C) 1 intra-regional network of +90 
agencies involved  
 

D) 96 obstacles reported of which 87 
relate to intra-regional trade 

E) 15 training courses for public and 
private stakeholders  

F) +400 people trained or sensitized 
 
Inception Mission (for non-WAEMU 
countries) 
 
A) Missions to 6 countries completed 

(Nigeria, Guinea, Sierra Leone, 
Liberia, Ghana) 

B) Established database of key 
stakeholders’ contacts 

C) Information on current reporting 
procedures and institutional 
settings collected through 
structured questionnaires 

D) Drafting of the Inception report 
(ongoing) 

Website Development 
A) Development of national TOAM platforms 
B) Development of regional TOAM platform 

(ECOWAS) 
C) Development of TOAM offline application 

 
Training Activities 
A) Training of focal points on the platform 

administration and overall understanding of 
non-tariff measures 
 

B) Training of selected associations’ 
representatives and companies to test the 
system 

 
Marketing and Outreach 
 
A) Development of promotional and 

communication materials 
B) Public launch of the regional mechanism 
C) Communication campaign at national and 

regional level 
 

Institutional Support 
 

A) Supporting identification/setting up of 
national interagency committees and 
establish a contact database 

Q1/Q2 2019 
Stocktaking of suggestion 
from regional and national 
authorities 
 
Q2 2019 
Finalisation of needs 
assessment and validation 
action plan by country  
 
Q3 2019 
Development of beta 
version of country and 
regional platforms  
 
Q4 2019 
Development of offline 
TOAM application 
 
Q3/Q4 2019 
Identification of national 
and regional focal point  
 
Q4 2019/Q2 2020 
Training of focal points on 
the platform promotion and 
administration  
 
2019/2020 

A) Recommendations 
on how to proceed 
in relation to the 
similar application 
that Borderless 
Alliance developed 
in Ghana and 
Burkina 
(http://www.tradeba
rrierswa.org/). Can 
ITC take the lead 
on the IT 
development and 
maintenance? 
(NOTE: The 
ECOWAS 
Commission is a 
founding member 
of Borderless 
Alliance)  
 

B) Would it be 
possible to focus on 
the implementation 
of the TOAM 
platform only in 
some selected non-
WAEMU countries 
based on the 
information 

http://www.tradebarrierswa.org/
http://www.tradebarrierswa.org/
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E) Assists national and 
regional authorities in the 
design of trade 
facilitation policies by 
simplifying internal 
reporting and 
 monitoring activities 
 

F) Provide public and private 
sector selected resources 
with the trainings and 
equipment needed to 
deepen the understanding 
of regulatory and 
procedural obstacles and 
allow to replicate capacity 
building activities at the 
regional and national level 
 

 B) Day to day support to national and regional 
institutions in the collection and resolution 
of obstacles reports 

 

Setting up of national and 
regional inter-agency 
networks  
 
 
Q4 2019/Q2 2020 
Training of selected 
associations’ 
representatives and 
companies to test the 
system  
 
 Q4 2019 
Development of 
promotional and 
communication materials  
 
Q2 2020 
Public launch of the 
mechanism with all 
stakeholders  
 
2020 
Communication campaign 
at national and regional 
level  
 
2021 
Continuous support to the 
national and regional inter-

collected during the 
inception mission 
(i.e. some countries 
do not present 
adequate 
conditions to start 
the 
implementation)? 

 
C) Recommendations 

of the ECOWAS 
Commission in 
relation to the 
WAEMU/ECOWAS 
proposed regional 
working scheme 
(section 5.2 of the 
shared preliminary 
report) 

 
D) Would it be 

possible to create a 
shared list of 
national contact 
points from the 
ECOWAS 
Commission and 
other implementing 
agencies involved 
in programmes with 
the ECOWAS (e.g. 
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agency networks to 
address obstacles reports  
 

WB, GiZ and 
UNIDO) in order to 
strengthen 
synergies? 
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Annex 2:  List of Regional Business Associations provided by the ECOWAS Commission 

1. Association of Investment Promotion Agencies of West African States (AIPAWAS) 

2. Federation of Business Women and Entrepreneurs (FEBWE)  

3. Federation of West African Manufacturers Associations (FEWAMA) 

4. Federation of West African Chambers of Commerce and Industry (FEWACCI) 

5. Federation of West African Employers' Association (FOPAO) 

6. NEPAD Business Group West Africa (NEPAD BG/WA) 

7. Transport and Cross-Border Trade Facilitation Network for Agri-Food Products in West 

Africa and the Sahel (Réseau de Facilitation du Transport et du Commerce Transfrontalier 

des Produits Agro-Alimentaires en Afrique de l'Ouest et au Sahel -REFATRA) ; 

8. West African Road Transporters’ Union (l'Union des Conducteurs Routiers de l'Afrique de 

l'Ouest - UCRAO).  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



43 | P a g e  
 

 

 

 

 

Annex 3:  ITC Benchmarking Model Illustration 

 

 

  



44 
 
 

 

 

 

Annex 4: Criteria for Selection of RBAs 

Criteria Explanatory Notes 

Legal 
Registration 
 
Capable 

The organization must be a recognised legal entity. EU requirements prohibit support 
to non-legally registered entities except where the support is targeted at enabling the 
establishment of the entity into legal form.  
 

Formal 
governance 
systems 
 
 
 
Capable 

The organization must have a board of directors or equivalent leadership mechanism 
illustrating fiduciary responsibilities.  
 
The organization must be evidently active in the undertaking of its mandate and 
pursuance of its stated objectives including, but not limited to, holding of statutory 
meetings. 

Relevance to 
objectives of the 
project 
 

The organization must be relevant to the achievement of the objectives of the project, 
such as having a mandate or objectives aimed at enhancing production, 
transformation and export business.  
 
Relevance may refer to: 
 

Connected, 
Recognised 
 

Representativeness of members from targeted business segments including 
prioritised sectors, value chains and /or special groups (such as women and youth). 
This representativeness is relevant for ensuring that improved service delivery 
capability eventually has an impact on business competitiveness in the ECOWAS 
region. 
 

Connected, 
 
Recognised 
 

Connectedness to targeted end beneficiaries and businesses including active 
engagement and regular communication with constituents, commitment to 
incorporation of constituent needs into organizational priorities, objectives and 
activities.   
 

Committed, 
 
Capable 
 

Mandate and service scope alignment to the project related service areas that affect 
business competitiveness including Advocacy, Business Intelligence, Trade and 
Investment Promotion, Productivity, Access to Finance, and, facilitation of visibility 
and connectivity among value chain players. 
 

Committed Existing and/or potential commitment and alignment of organizational objectives to 
regional industrial and trade priorities and strategies. 
 

Existence of 
Secretariat or 
equivalent 
coordinating 
mechanism 
 
Resourced 

Existence of a Secretariat, or similar mechanism including a coordinator or committee 
of individuals (which may be members of the board of directors or leadership body) 
responsible for delivering services to members or executing activities. A coordination 
mechanism may also include use of electronic media platforms for coordination and 
subcontracting mechanisms for specific service delivery and execution of activities. 
This is important to ensure that the organization is able to absorb and sustain the 
capacity building offered. 
 

Record keeping 
and Knowledge 
Management 
 
Resourced, 
Committed 

The organization must have an established physical or virtual record keeping 
mechanism. Virtual mechanisms may also include cloud systems or an integrated 
website. This is important for ensuring institutional memory and contributes to 
sustainability and scale up/out of capabilities gained from a trade related capacity-
building intervention.  

Risk Analysis The following specific risks were taken into consideration:  
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Criteria Explanatory Notes 

 
Reliable 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Financial Risk: Relevant if there may be need to offer a grant to the organization for 
the execution of specific project deliverables. The grant may be one offered directly 
by the project, or sourced from other partners with the support of the project. The 
Organization should have good levels of control and transparency in line with financial 
regulations of the host country, and respecting the objectives of the donors or other 
funding sources. 
 
Reputational Risk: The ECOWAS, EU and ITC brands, through the project brand, will 
be inevitably associated with the professionalism and effectiveness of beneficiaries 
and partners.  
 
Legacy Risk: A good partner will have the culture of continuous learning, knowledge 
management, staff development and retention in place that will allow experience and 
knowledge gained through this project to be retained for the future for long-term 
impact. Legacy risk also considers the capability of the organization to sustain the 
capacity building provided.  
 
Delivery Risk: This is applicable where the organization might become a delivery 
partner entrusted with more active responsibility on specific outputs of the project. If 
activities are not completed as planned or to the required quality, the project will not 
deliver on its objectives under the log frame. Potential delivery activities considered 
here relate to Advocacy, Business Intelligence, Trade and Investment Promotion, 
Productivity, Access to Finance, and, facilitation of visibility and connectivity among 
value chain players. 
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Annex 5: State of Advancements in the WAEMU (to be completed) 
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1 Allotted time for the administration of the tool and the resolution of trade obstacles 

Country 

Key partner institutions Operationalization of the NFP Results achieved 

Institution leading 
the inter-agency 
dialogue 

Interagency 
committee 
on trade 
obstacles 

TOAM 
administrator 
(NFP) 

Human 
resources in 
charge of the 
TOAM 
administration 

Allotted 
time1 (per 
week) 

Physical 
equipment 
provided 

Nb. of participants in the 
trainings conducted by 
ITC 

Nb. of 
registered 
users 

Nb of 
obstacles 
resolved / 
reported 

Focal 
points 

Public 
sector 

Private 
sector 

 
 

Benin 
Designated: 
Ministry of Trade 

In place 
Designated: 
CCI-Bénin 

2 people in place 
(1 has not been 
trained) 

5 hours PC, beamers,  11 62 29 62 0/9 

Burkina 
Faso 

Designated: 
Ministry of Trade 

Not in place 
Designated: 
CCI-Burkina 
Faso 

1 in place and 
trained 

0 PC, beamers,  4 50 17 50 0/9 

Côte 
d'Ivoire 

Designated: 
Ministry of Trade 

In place 
Designated: 
CCI-Côte 
d’Ivoire 

2 in place and 
trained 

1 to 3 hours 

PC, beamers, 
internet 
subscriptions, 
routers 

3 378 11 378 5/56 

Guinea 
Bissau 

Designated: 
Ministry of Trade 

Not in place 
Designated: 
CDC-GB and 
CCIAS 

2 in place and 
trained 

To be updated 

PC, beamers, 
internet 
subscriptions, 
routers 

To be updated 42 0/0 

Mali 
Designated: 
Ministry of Trade 

Ongoing 
Designated: 
CCI-Mali 

1 in place and 
trained 

5 hours PC, beamers,  3 51 28 51 1/6 

Niger  
Designated: 
Ministry of Trade 

Ongoing 
Designated: 
CCIN 

2 in place and 
trained 

To be updated 

PC, beamers, 
internet 
subscriptions, 
routers 

To be updated 45 0/9 

Togo 
Designated: 
Ministry of Trade 

Ongoing 
Designated: 
CCI-Togo 

2 in place and 
trained 

5 hours PC, beamers,  78 5 20 35 2/6 

Senegal To be updated 23 0/1 
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